



SUMMARY

HUSRB/1203/214/025

Project meeting

October 02 2013, Novi Sad.

On project meeting held on 2nd of October, 2013 in Szeged, discuss the future direction, strategies and priorities in the field of both administrative and professional activities was carried out.

Hungarian Project Partner reported that tenders-opening on analytical instruments and their evaluations have been realized. Tender-opening and evaluation was carried out in Szeged Regional Drug Laboratory on 23rd of September, 2013. For GC-MS, HPLC and FTIR instruments, tenders met the requirements arrived, but no one tender documentation obtained for LOT No. 1. (rotary evaporation system). LB reported, that media presentation in TV was successfully organized and in November, radio presentation of the Project will be organized. LB plans to prepare technical parameters of safety box and fridge.

Collection and procurement of standards, derivatization agents need for laboratory experimental works was also emphasized. Up-coming trainings in field of harmonized methods and database in the following reported periods were also mentioned.

Partners agreed, professional activities of the project will become important and after procurement of devices and standard materials, main task in the next term will be development of analytical methods for designer drug separation and structural identifications.