



SUMMARY

HUSRB/1203/214/025

Project meeting

September 16 2013, Novi Sad.

On project meeting held on 16th of September, 2013 in Novi Sad, there has been a swot analysis of finished and on-going tenders. Hungarian Project Partners have reported that, both informatics' equipments (laptops, printers) and laboratory glass items (for flash chromatography) needed for administrative and experimental works in Szeged Regional Laboratory have been procured successfully. Also for trainings and meetings, molinos and posters in Hungarian and Serbian languages were designed and procured. Preparation of the tender dossier for analytical equipments was carried out. The main task of Szeged Regional Drug Laboratory was to determine detailed technical parameters of equipments planned to procure. Tender documentation was uploaded on the corresponding website.

Serbian Project Partner started procuring process of analytical instruments and preparing the list of standards. Further task of LB is organizing TV presentation and uploading new data about project on the website.

Consultation about scientific conference in the Programme area and about standards and derivatization reagents procurement was also topic.